Post Implementation Evaluation Report

Tier 1 Storage and Switch Replacement — Administration

Project Dates: 7/2004 through 10/2005
Project Cost: $839,918

Project Objectives

The objective of this project was to increase the capacity of Tier 1 Storage in the
DISC data center. The old infrastructure had a capacity limit of approximately
7.5 terabytes. The new infrastructure can grow to over 25 terabytes.




	Tier 1 Storage and Switch Replacement – Administration 
	Project Objectives 

